{ WASHINGTON STATE

Recreationand
Conservation Office  Amendment to Project Agreement

Project Sponsor:  Spokane City Parks & Rec Dept Project Number: 16-1829 D
Project Title: Riverfront Park Great Floods Play Area Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Spokane City Parks & Rec Dept the Project Agreement identified
above is amended to extend the end date of this agreement.

The project period of 06/14/2018 to 05/31/2020 is extended to allow the contracting party
until 12/31/2020 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this

Amendment.

State Of Washington
Recreation and Conservation Office

BY: il AT

L);Kfl'(é';f(iottingham

TITLE: Director

DATE: Lo ful 2T
£
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Pre-approved as to form:
By: S/
Assistant Attorney General

LWCF Project Time Extension Amendment
General Fund - Federal RCW 79A.25, WAC 286
TIMEXTEN.RPT



Amendment Milestone Report

16-1829 D

Riverfront Park Great Floods Play Area
Spokane City Parks & Rec Dept

Alison Greene

Project Number: Amendment Number: 2
Project Name:
Sponsor:

IAC Project Manager:

X Project Start 06/14/2018
X Cultural Resources Complete 06/14/2018
X Design Initiated 09/30/2018
X SEPA/NEPA Completed 12/31/2018
X Progress Report Due 12/31/2018
X 60% Plans to RCO 12/31/2018
X Applied for Permits 05/10/2019
X All Bid Docs/Plans to RCO 06/28/2019
X Progress Report Due 07/31/2019
X Annual Project Billing Due 12/30/2019
X Progress Report Due 12/31/2019
Special Conditions Met 02/28/2020 | See Special Condition #1 regarding
updated LWCF Boundary Map.
Bid Awarded/Contractor Hired 04/01/2020
Construction Started 06/01/2020
90% Construction Complete 09/30/2020
Funding Acknowl Sign Posted 11/30/2020
RCO Final Inspection 11/30/2020
Construction Complete 11/30/2020
Final Billing Due 12/31/2020
Final Report Due 12/31/2020
Agreement End Date 12/31/2020

X = Milestone Complete

! = Critical Milestone
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